WYX CRONOGRAMA FISICO-FINANCEIRO
T ONSTRUTORA =
CONTRATANTE: PREFEITURA MUNICIPAL DE CONSELHEIRO LAFAIETE-MG REV_01
CONTRATADA: CONSTRUTORA WYX MONTAGEM CONSTRUCAO LTDA 16/02/2023
PROJETO: UBS PAULO VI
MES
ITEM DESCRIGAO VALOR
1 2 3 4 5 6 7 8 9 10 TOTAL
B % 50,00% 50,00% 100,00%
MOBILIZAGAO E .
1 DESMOBILIZAGAO R$5.977,41 0,30% s
R$ | R$2.988,71 R$2.988,71 R$5.977,41
% 3,56% 4,38% 8,79% 11,24% 20,34% 20,70% 13,59% 9,11% 6,20% 2,11% 100,00%
2 ADMINISTRAGAO LOCAL R$ 208.489,70 10,43% G
R$| R$7.42041 R$9.127,14 R$18.326,67 R$23.426,34 R$42.400,93 R$43.148,98 R$28.327,11 R$18.995,21 R$12.925,37 R$4.391,52 R$208.489,70
% 60,00% 4,44% 4,44% 4,44% 4,44% 4,44% 4,44% 4,44% 4,44% 4,44% 100,00%
3 SERVIGOS PRELIMINARES R$ 82.398,55 4,12% G
R$| R$49.439,13 R$3.662,16 R$3.662,16 R$3.662,16 R$3.662,16 R$3.662,16 R$3.662,16 R$3.662,16 R$3.662,16 R$3.662,16 R$82.398,55
% 50,00% 50,00% 100,00%
4 DEMOLIGAO E REMOGAO R$ 14.879,04 0,74% G
R$| R$7.43952 R$7.439,52 R$14.879,04
% 100,00% 100,00%
5 MOVIMENTAGAO DE TERRA R$ 3.322,94 0,17% G
R$| R$3.322,94 R$3.322,94
% 20,00% 40,00% 40,00% 100,00%
INFRAESTRUTURA .
6 (FUNDACOES) R$ 336.606,64 16,84% G
R$ R$67.321,33 | R$134.642,66 | R$134.642,66 R$336.606,64
SUPERESTRUTURAS EM % 20,00% 30,00% 50,00% 100,00%
7 CONCRETO ARMADO (VIGAS / R$ 95.752,96 4,79% G
PILARES / LAJES)
R$ R$19.150,59 R$28.725,89 R$47.876,48 R$95.752,96
% 40,00% 30,00% 30,00% 100,00%
8 ESTRUTURA METALICA R$ 227.595,31 11,39% G
R$ R$91.038,12 R$68.278,59 R$68.278,59 R$227.595,31
% 40,00% 30,00% 30,00% 100,00%
9 ALVENARIAS R$ 85.585,43 4,28% G
R$ R$34.234,17 R$25.675,63 R$25.675,63 R$85.585,43
ACABAMENTO GROSSO % 30,00% 50,00% 20,00% 100,00%
10 (CHAPISCO, EMBOGO, REBOCO|  R$ 174.866,27 8,75% G
E CONTRAPISO)
R$ R$52.459,88 R$87.433,14 R$34.973,25 R$174.866,27
% 40,00% 40,00% 20,00% 100,00%
REVESTIMENTOS E .
11 ACABAMENTOS R$ 59.798,50 2,99% G
R$ R$23.919,40 R$23.919,40 R$11.959,70 R$59.798,50
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WYX

CRONOGRAMA FiSICO-FINANCEIRO

— CONSTRUTORA —
CONTRATANTE: PREFEITURA MUNICIPAL DE CONSELHEIRO LAFAIETE-MG REV_01
CONTRATADA: CONSTRUTORA WYX MONTAGEM CONSTRUCAO LTDA 16/02/2023
PROJETO: UBS PAULO VI
- MES
ITEM DESCRIGAO VALOR
3 4 5 6 7 8 9 10 TOTAL
% 30,00% 20,00% 50,00% 100,00%
PINTURA (SELADOR,
12 EMASSAMENTO, TINTA E R$ 80.524,53 4,03% G
GESSO)
R$ R$24.157,36 R$16.104,91 R$40.262,27 R$80.524,53
% 50,00% 50,00% 100,00%
13 FORROS R$ 19.325,46 0,97% G
R$ R$9.662,73 R$9.662,73 R$19.325,46
% 20,00% 40,00% 40,00% 100,00%
14 ESQUADRIAS R$ 89.645,12 4,49% G
R$ R$17.929,02 R$35.858,05 R$35.858,05 R$89.645,12
% 50,00% 50,00% 100,00%
15 CLIMATIZAGAO R$ 138.362,41 6,92% G
R$ R$69.181,21 R$69.181,21 R$138.362,41
% 40,00% 40,00% 20,00% 100,00%
INSTALAGOES DE o
16 CABEAMENTO ESTRUTURADO R$54.231.84 2,71% ¢
R$ R$21.692,74 R$21.692,74 R$10.846,37 R$54.231,84
% 40,00% 40,00% 20,00% 100,00%
17 INSTALAGOES ELETRICAS R$ 97.735,48 4,89% G
R$ R$39.094,19 R$39.094,19 R$19.547,10 R$97.735,48
% 40,00% 40,00% 20,00% 100,00%
INSTALACOES o
18 HIDROSSANITARIAS R$ 101.507,50 5,08% G
R$ R$40.603,00 R$40.603,00 R$20.301,50 R$101.507,50
N % 40,00% 40,00% 20,00% 100,00%
INSTALAGOES DE SPCI
19 (SISTEMA DE PROTEGAO DE R$ 3.859,56 0,19% G
COMBATE A INCENDIO)
R$ R$1.543,82 R$1.543,82 R$771,91 R$3.859,56
% 40,00% 40,00% 20,00% 100,00%
20 GASES MEDICINAIS R$ 7.649,52 0,38% G
R$ R$3.059,81 R$3.059,81 R$1.529,90 R$7.649,52
INSTALAGOES DE SPDA % 40,00% 40,00% 20,00% 100,00%
(SISTEMA DE PROTEGAO .
2 CONTRA DESCARGAS R$16.801,85 0.99% G
ATMOSFERICAS) R$ R$7.920,78 R$7.920,78 R$3.960,39 R$19.801,95
% 40,00% 40,00% 20,00% 100,00%
22 DRENAGEM R$ 14.332,97 0,72% G
R$ R$5.733,19 R$5.733,19 R$2.866,59 R$14.332,97
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WYX CRONOGRAMA FISICO-FINANCEIRO
CONTRATANTE: PREFEITURA MUNICIPAL DE CONSELHEIRO LAFAIETE-MG REV_01
CONTRATADA: CONSTRUTORA WYX MONTAGEM CONSTRUCAO LTDA 16/02/2023
PROJETO: UBS PAULO VI
i VES
ITEM DESCRIGAO VALOR
1 2 3 4 5 6 7 8 9 10 TOTAL
% 60,00% 40,00% 100,00%
ACESSORIOS , LOUGAS, .
= METAIS E VIDROS R$29.436,14 147% ¢
R$ R$17.661,68 | R$11.774,46 R$29.436,14
% 20,00% 30,00% 50,00% 100,00%
PEDRAS ( BANCADAS,
24 PEITORIS, SOLEIRAS E R$ 15.240,04 0,76% G
DIVERSOS)
R$ R$3.048,01 R$4.572,01 R$7.620,02 R$15.240,04
% 50,00% 50,00% 100,00%
PAISAGISMO , EQUIPAMENTOS, 5
% MOBILIARIOS E DIVERSOS R$25.856,38 1.28% ¢
R$ R$12.928,19 | R$12.928,19 R$25.856,38
% 100,00% 100,00%
26 LIMPEZA FINAL DE OBRA R$ 5.668,98 0,28% G
R$ R$5.668,98 R$5.668,98
TOTAL R$1.998.450,63 100,00% R$| R$70610,71 | R$87.550,14 | R$175.782,08 | R$224.691,22 | R$406.680,13 | R$413.851,81 | R$271.69827 | R$182.193,63 | R$123.978,63 | R$41.414,01 | R$1.998450,63
TOTAL ACUMULADO R$| R$70.610,71 | R$158.160,85 | R$333.942,93 | R$558.634,15 | R$965.314,28 | R$1.379.166,09 | R$1.650.864,36 | R$1.833.057,99 | R$1.957.036,62 | R$1.998.450,63
.
R$450.000,00
R$400.000,00
R$350.000,00
R$300.000,00
o R$250.000,00
o
:tl R$200.000,00
S R$150.000,00
R$100.000,00
R$50.000,00 -
RS0,00
1 2 3 4 5 6 7 8 9 10
 "Valor Mensal” R$70.610,71 R$87.550,14 R$175.782,08 R$224.691,22 R$406.680,13 R$413.851,81 R$271.698,27 R$182.193,63 R$123.978,63 R$41.414,01
MES
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